MEMO TO DESIGNERS APRIL 1989 1-22

SCHEDULING GRAPH

Attached, for your information, is the scheduling graph for bridge projects. A separate cost index for
sound walls is not being maintained.
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Attachment Supersedes Memo to Designers 1-22 dated January 1982






